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QUARTERLY CAPITAL PROJECTS STATUS REPORT
Reporting Agency:

Print Date:

University of Louisville

07/18/2008

Status

Contract

Compl 

Actual

Subst County

Report Quarter:

Cabinet/Agency/Project Title

2008-3(July)

Postsecondary Education Cabinet/University of Louisville

Acquire Land - Chevron Property Jefferson Planning2004-2006

Basketball Practice Facility Jefferson Complete/In Warranty2004-2006 100 07/31/07 08/31/07

Replaces Expand Cardinal Arena for Basketball

Cardinal Park Natatorium Jefferson Complete/Closed Out2002-2004 100 09/30/05 09/30/05

Cardiovascular Innovation Institute Jefferson Complete/Not Closed Out2002-2004 100 10/31/06 11/30/06

Construct Athletic Academic Support Facility Jefferson Awaiting Initiation by Agency2006-2008

Construct Boathouse for Women’s Rowing Program Jefferson Awaiting Initiation by Agency2006-2008

Construct Cardinal Club Golf Practice Facility Jefferson Complete/Closed Out2006-2008 100 04/30/07 05/30/07

Construct Center for Predictive Medicine Jefferson In Construction2004-2006 74 08/15/08

Construct Diversity Center for Excellence Jefferson Awaiting Initiation by Agency2006-2008

Construct Eastern Parkway Improvement Jefferson Design/Phase C2006-2008

Construct Executive MBA/Business Program Jefferson A/E Selection2006-2008

Construct Glass and Visual Arts Research Center Jefferson Complete/Not Closed Out2006-2008 100 10/31/06 10/31/06

Construct HSC Parking Structure II Jefferson In Construction2004-2006 3 11/30/09

Construct Multipurpose Fieldhouse and Practice 

Facility

Jefferson Complete/Closed Out2004-2006 100 12/31/05 12/31/05

Construct Residence Hall - 276 Beds Phase III 

(Community Park)

Jefferson Complete/Closed Out2004-2006 100 08/31/06 08/31/06

Construct Student Health Facility Jefferson Awaiting Initiation by Agency2006-2008

Construct Utilities, Remove Overhead Lines Jefferson Awaiting Initiation by Agency2004-2006

Construct Women's Soccer Fields Jefferson Complete/Closed Out2004-2006 100 12/31/05 12/31/05

Expand & Renovate - Founders Union Building Jefferson Awaiting Initiation by Agency2006-2008

Expand Ambulatory Care Bldg Academic Addition Jefferson Awaiting Initiation by Agency2004-2006

Expand and Renovate Dental School Jefferson Planning2006-2008

Expand Ekstrom Library - New Wing Jefferson Complete/Closed Out2002-2004 100 11/30/05 02/22/06

Expand Oppenheimer Hall for Social Work Jefferson Awaiting Initiation by Agency2002-2004
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Expand Tragar Field Hockey Stadium Jefferson In Construction2006-2008 55 08/15/08

HSC Research Campus Facility - Phase III Jefferson In Construction2004-2006 69 06/24/09*

Inhalation Chamber Jefferson Complete/Not Closed Out2004-2006 100 01/31/07 02/28/07

Papa John Stadium Expansion/Planning Jefferson Bidding2004-2006

Purchase Artificial Turf - Practice Field Facility Jefferson Complete/Closed Out2004-2006 100 12/31/05 12/31/05

Purchase Artificial Turf Practice Field Facility Jefferson Cancelled2006-2008

This project was undertaken and completed pursuant to the 2004-06 authorization.

Purchase Real Estate Near Health Sciences Campus - 

Parcel II

Jefferson Awaiting Initiation by Agency2006-2008

Purchase Real Estate near HSC & Ren. Offices Jefferson Awaiting Initiation by Agency2004-2006

Purchase Support Service Land (Northeast Quad) Jefferson Awaiting Initiation by Agency2006-2008

Renovate - Regional Computer Forensic Lab Jefferson Complete/Closed OutCPBOC-8/01/05 100 09/30/06 09/30/06

Renovate - Shelby Campus Infrastructure Jefferson Design/Phase A2004-2006

Renovate and Purchase Home of the Innocents (UL 

Title:  Sch of Public Health & Info Sciences Renov)

Jefferson In Construction2004-2006 51 09/30/08

The property was purchased on 6/20/2005 at a cost of $3.8 million.

Renovate Chemistry Fume Hood Redesign, Phase II Jefferson Awaiting Initiation by Agency2004-2006

Renovate Dental Clinics - First Floor Jefferson Design/Phase A2004-2006

Further design is on hold pending availability of additional funds - approximately $129,000 expended to date.

Renovate Ekstrom Library Jefferson Design/Phase B2006-2008

Comments: Phase I of the construction, Basement Archives Renovation, currently out for bid.

Renovate Kersey Library Jefferson Design/Phase A2006-2008

Renovate Life Sciences Building Jefferson Awaiting Initiation by Agency2006-2008

Renovate Medical School Tower - 55A, Phase II Jefferson Awaiting Initiation by Agency2006-2008

Renovate Natural Science Building Jefferson Awaiting Initiation by Agency2004-2006

Renovate PJCS Scoreboard/Video Replacement Jefferson Complete/Closed Out2006-2008 100 08/31/06 08/31/06

Research Bldg (Belknap Campus) Jefferson Complete/Not Closed Out2000-2002 100 02/28/06 02/28/06*

LRC Staff Note - UL indicates it is receiving $332,000 back from the used GMP contingency fund on the Belknap Research Building.  

These funds will be used for equipment and other improvements to enhance the research conducted in the building.
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Shelby Campus Dormitories Demolition Jefferson Planning2006-2008

Transportation Improvement Jefferson Planning2004-2006

Utility Distribution - South Belknap Campus Jefferson Awaiting Initiation by Agency2006-2008

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, 

Contingency Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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